COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2017

ESTI MATE SUMVARY 10: 40: 27
CONTI D C20969 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20969- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TI VE ALLOW 85 WORK DAYS
US 40 CRAI G SI GNAL REPLACEMENT PERCENT TI ME: 3.53 ORI G TI ME ALLON 85 WORK DAYS
PRQIECT NO NHPP0402- 093
US 40 CRAI G SI GNAL REPLACEMENT
NAVE OF ROAD:
PROQJECT COUNTI ES: NOFFAT
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 03/ 22/ 2017 DATE TI ME STARTED 11/30/2016
12150 E. 112TH AVE. DATE LET 09/ 29/ 2016 DATE WORK BEGAN  11/30/ 2016
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 11/ 30/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,179, 452. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $ 1,121, 452.00 NON-PARTI Cl PATI NG 11, 239. 00 11, 239. 00
PERCENT COVPLETE: 0. 95% TOTAL EARNI NGS 11, 239. 00 11, 239. 00
FUNDS AVAI LABLE: $ 1,168, 213.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 11, 239. 00 11, 239. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -337.17 -337.17
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 901. 83 10, 901. 83
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 10, 901. 83 10, 901. 83
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 10, 901. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20969- Bl D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00011 Tree Trimmng 1. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0.00
0010 202- 00200 *Renoval of Sidewal k 107. 000 0. 000
Sy 0. 000 0. 00
19. 00000 0. 000 0.00
0015 202- 00203 *Renoval of Curb and Cutter 250. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0020 202- 00206 *Renoval of Concrete Curb Ranp 61. 000 0. 000
Sy 0. 000 0. 00
29. 00000 0. 000 0.00
0025 202- 00220 *Renoval of Asphalt Mat 55. 000 0. 000
Sy 0. 000 0. 00
24. 00000 0. 000 0.00
0030 202-00250 *Removal of Pavenent Marking 1, 833. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0.00
0035 202- 00827 Renoval of Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0040 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
16, 745. 00000 0. 000 0.00
0045 203- 01597 *Pot hol i ng 100. 000 0. 000
HOUR 21. 000 6, 930. 00
330. 00000 21. 000 6, 930. 00
0050 208- 00035 Aggregat e Bag 600. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0055 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D C20969 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20969-BI D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00051 StormDrain Inlet Protection (Type I) 30. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0070 210- 00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0075 210-00760 Reset Lum naire 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0085 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 27.000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 503-00036 *Drilled Caisson (36 Inch) 171. 000 0. 000
LF 0. 000 0. 00
425. 00000 0. 000 0. 00
0095 503-00048 *Drilled Caisson (48 Inch) 63. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0100 608-00000 *Concrete Sidewal k 115. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
0105 608-00010 *Concrete Curb Ranp 103. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0110 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 250. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C20969 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20969- BI D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch Electrical Conduit (Bored) 1, 590. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0120 613-00306 *3 Inch Electrical Conduit (Bored) 4, 690. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 230. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 440. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0135 613-07000 Pul | Box (Special) 19. 000 0. 000
EACH 0. 000 0. 00
615. 00000 0. 000 0. 00
0140 613-07003 Type Three Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 613-07004 Type Four Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0150 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
0155 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
23, 450. 00000 0. 000 0. 00
0160 613-20200 Luminaire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0165 613-50150 Secondary Service Pedest al 3. 000 0. 000
EACH 0. 000 0. 00
4,525. 00000 0. 000 0. 00



CONTI D: C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20969-BI D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO. 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-00011 Sign Panel (Qass I) 80. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0175 614-00012 Sign Panel (Class Il) 90. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0.00
0180 614-00029 Sign Panel (Cass Il) (Install Only) 10. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0185 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0190 614-70200 Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0195 614-70336 Traffic Signal Face (12-12-12) 52. 000 0. 000
EACH 0. 000 0. 00
1, 060. 00000 0. 000 0.00
0200 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
25, 625. 00000 0. 000 0.00
0205 614- 72860 Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0210 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 505. 00000 0. 000 0.00
0215 614-72875 Loop Detector Wre 2,915. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0220 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
12, 690. 00000 0. 000 0.00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20969-BI D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
13, 400. 00000 0. 000 0.00
0230 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0235 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
13, 500. 00000 0. 000 0. 00
0240 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
13, 750. 00000 0. 000 0. 00
0245 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
20, 025. 00000 0. 000 0. 00
0250 614-86105 Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
8, 830. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
52, 000. 00000 0. 000 0. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 000 0. 00
11, 175. 00000 0. 000 0. 00
0270 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 171. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0275 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 362. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00



CONTI D C20969 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20969-BI D ESTI MATE RUN 04/ 06/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00000 *Fl aggi ng 240. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0285 630- 00007 *Traffic Control Inspection 32. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0290 630-00012 *Traffic Control Managenent 85. 000 0. 000
DAY 3. 000 3,435.00
1, 145. 00000 3. 000 3,435.00
0295 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 000 53. 00
53. 00000 1. 000 53. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 1. 000 11. 00
11. 00000 1. 000 11. 00
0305 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 22.500 247.50
11. 00000 22.500 247.50
0310 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 1. 000 525. 00
525. 00000 1. 000 525. 00
0315 630- 80359 *Portabl e Message Sign Panel 240. 000 0. 000
DAY 0. 000 0. 00
53. 00000 0. 000 0. 00
0320 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0325 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 25. 000 37.50
1. 50000 25. 000 37.50
0330 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20969

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20969- BI D ESTI MATE RUN 04/ 06/ 2017
PRQIECT: NHPP0402- 093 ESTI MATE NO 0001 10: 40: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70082 F/ A Furnish & Install Electrical 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,167,202.00 % 11,239.00 $ 11, 239. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0360 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 12, 250.00 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,179,452.00$

11,239.00 % 11, 239.00



